SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 3:02PM
Client Name: CalTrans

&Gftrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4
Diary #: 179 Const Calendar Day: 400 Date: 13-Oct-2010 Wednesday

04-0120F4
04-SF-80-13.2/13.9

Inspector Name:  Daouk, Sami Title: Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  07:00am 05:30 pm Break: 00:30 Over Time:  02:00
Federal ID:
Location:
Reviewer:  Soheilifard, Saman Approved Date: 08-Nov-10 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition Sunny

Working Day [ ] If no, explain:

Diary:
Tower Activities

ABF crews came to the site at 6:45 AM. Crews had to work on the splice plates erection , & work
on the temporary tower , & South elevator . Crews started at 7:00 AM.

lan & Eric had to work on the temporary tower . Crews had to weld brackets for the South elevator
Crews had to mobilize & set their tools & equipments at 82 meters elevation , set & weld the brackets for
the elevator tower track . crews started at 7:10 AM. They were done at 3:00 PM.

After that , crews had to weld brackets for the safety net at 62 meters elevation . Crews were done
at 5:10 PM. They left at 5:20 PM.

Benjamin had to work with Cabrillo Hoist crews & with the welders on the South elevator . He was
done at 3:00 PM.

Barry , & Steve had to work on the temporary tower at 82 meters elevation . Crews had to install ,
snug & pretension the bolts at the connections. They started at 7:15 AM. Crews were done at 5:10 AM.

Augie & Carlos had to work on the barge rigging the splice plates & work with the other crews on
the top of the temporary tower . Crews started at 7:10 AM.

Tony , Kevin & Samuel had to work on the splice plate erection . Crews started at 7:20 AM. The
last splice plated for side C for the West tower was in the air at 7:20 AM. Crews had to set the plate in
place & secure it with bolts . Crews were done at 7:55 AM.

After that , crews had to work on the North tower shaft . The 1st plate for A side was in the air at
8:00 AM. Crews were done setting the splice plates for the North tower shaft at 10:10 AM.

Then , crews had to erect the splicing plates for the East tower shaft . They started at 10:30 AM.
Crews were done at 1:20 PM.

In addition to that , crews had to set the corner plates . They had to set 2 plates in each of the tower
shafts . Crews started at 1:40 PM. They were done at 3:10 PM.

Finally , crews had to work on the over hang for the gantry . Crews had to prepare to set the North
side beam assembly . They were done at 4:30 PM. The North over hang beam assembly was in the air at
4:35 PM. Crews had to set it in place & secure it with bolts & drift pins . Crews were done at 5:50 PM.
They left at 6:00 PM.

Dispute

[]

04-0120F4 Bid Iltem: 053 T-L01-JSS.053 Tower Lift 01 Jacking System and Shims
AMERICAN BRIDGE/FLUOR, A JV
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Daouk, Sami Diary #: 179  Date: 13-Oct-2010  Wednesday
04-0120F4 Bid Iltem: 053 T-L02-STE.053 Tower Lift 02 Strut East Erect structural steel (bridge tower)
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker JNM SAMUEL TORRECILLAS 0.00 0.00 0.00 0.00 D
Ironworker APP IAN MURPHY 8.00 0.00 0.00 8.00 D
Operator JNM BENJAMIN SCOTT 8.00 2.00 0.00 10.00 D
Ironworker JNM ERIC SPARKS 8.00 2.00 0.00 10.00 D
Operator OTH NICOLAUS SHAFER 8.00 2.50 0.00 10.50 D
Ironworker JNM KEVIN RATCLIFF 8.00 2.50 0.00 10.50 D
Ironworker JNM HAYES BATISTE 8.00 2.50 0.00 10.50 D
Ironworker FOR CARLOS VALVERDE 8.00 2.50 0.00 10.50 D
Ironworker JNM BARRY ROTHMAN 8.00 2.50 0.00 10.50 D
Ironworker APP AUGIE SOLIS 8.00 2.50 0.00 10.50 D
Ironworker JNM ANTHONY COSTA 8.00 2.50 0.00 10.50 D
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
002082 WELDING MACHINE, MILLER 250 AMP No
800 200 000 0.00 ]
002321 Equipment, Crane, 90 Ton Rough Terrain No
800 000 000 0.00 ]
743 Marine, Barge, Flexifloat 1 EM1010 No
800 250 000  0.00 []
*E0090562 TOWER CRANE No
800 250 0.00 0.0 []
Tevqisi
A ddrRptbyBiditem Page 2 of 2

[Py




